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ESTIMATE RUN 12/28/2004

ESTIMATE SUMMARY 11:46:48

CONTID: C13594R ESTIMATE NO: 0006 PROG 2002

PCN: 13594R-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IN FRUITA PERCENT TIME:

PROJECT NO: STA 006A-035

IN FRUITA

NAME OF ROAD: 006A

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 06/11/2004

1225 SO. 7TH. STREET DATE LET 05/20/2004 DATE WORK BEGAN 07/02/2004

DATE AWARDED 05/24/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/09/2004 DATE ACCEPTED

GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/11/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,576,143.88 PARTICIPATING $ $ 378,739.51

AWARD PROJECT AMT: 3,131,076.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,652.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.00

198.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/21/2005 ??:??:??

11/1/2004 ??:??:??

78.35%

774,182.02

378,739.51

378,739.51

377,087.45

$

$

$

$

2,801,961.86

0.00

2,801,961.86

0.00

2,801,961.86

-10,469.06

0.00

2,791,492.80

0.00

AMOUNT DUE 2,791,492.80 377,087.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 377,087.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

29,000.00000 1.000 29,000.00

201-00000

0010 *REMOVAL OF STRUCTURE 25.000 10.000

EACH 0.000 0.00

500.00000 10.000 5,000.00

202-00001

0015 *REMOVAL OF PIPE 22.000 22.000

EACH 0.000 0.00

1,300.00000 22.000 28,600.00

202-00033

0020 *REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

202-00037

0025 *REMOVAL OF DELINEATOR 60.000 48.000

EACH 0.000 0.00

11.00000 48.000 528.00

202-00090

0030 *REMOVAL OF CURB, GUTTER AND SIDEWALK 1,615.000 1,587.000

LF 28.000 112.00

4.00000 1,615.000 6,460.00

202-00204

0035 *REMOVAL OF ASPHALT MAT 6,680.840 6,484.840

SY 196.000 392.00

2.00000 6,680.840 13,361.68

202-00220

0040 *REMOVAL OF ASPHALT MAT (PLANING) 45,393.000 45,393.000

SY 0.000 0.00

2.10000 45,393.000 95,325.30

202-00240

0045 *REMOVAL OF GROUND SIGN 104.000 16.000

EACH 9.000 360.00

40.00000 25.000 1,000.00

202-00810

0050 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000

LF 0.000 0.00

7.00000 800.000 5,600.00

202-01130

0055 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

425.00000 8.000 3,400.00

202-01300
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 OBLITERATE OLD ROAD 1.000 0.000

L S 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-07000

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,677.860 28,677.860

CY 0.000 0.00

5.25000 28,677.860 150,558.77

203-00010

0070 *MUCK EXCAVATION 300.000 100.000

CY 0.000 0.00

21.00000 100.000 2,100.00

203-00100

0075 BLADING 80.000 44.500

HOUR 0.000 0.00

83.00000 44.500 3,693.50

203-01500

0080 BACKHOE 37.300 35.050

HOUR 2.250 139.50

62.00000 37.300 2,312.60

203-01510

0085 TRUCK (DUMP) 26.500 24.250

HOUR 2.250 189.00

84.00000 26.500 2,226.00

203-01582

0090 *POTHOLING 100.000 99.500

HOUR 0.000 0.00

134.00000 99.500 13,333.00

203-01597

0095 LABORER 47.250 41.250

HOUR 6.000 240.00

40.00000 47.250 1,890.00

203-02330

0100 *WETLAND TOPSOIL 60.000 28.150

CY 0.000 0.00

22.00000 28.150 619.30

207-00305

0105 EROSION LOG 3,500.000 124.000

LF 1,752.000 8,760.00

5.00000 1,876.000 9,380.00

208-00005

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

208-00045
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STORM DRAIN INLET PROTECTION 45.000 32.000

EACH 0.000 0.00

250.00000 32.000 8,000.00

208-00050

0120 SEDIMENT REMOVAL AND DISPOSAL 200.000 0.000

CY 0.000 0.00

17.20000 0.000 0.00

208-00110

0125 EROSION CONTROL SUPERVISOR 80.000 25.000

HOUR 0.000 0.00

46.00000 25.000 1,150.00

208-00205

0130 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 6,822.550

GAL 0.000 0.00

0.64000 6,822.550 4,366.43

209-00600

0135 ADJUST MANHOLE 22.000 1.000

EACH 21.000 9,660.00

460.00000 22.000 10,120.00

210-04010

0140 ADJUST VALVE BOX 10.000 0.000

EACH 10.000 1,340.00

134.00000 10.000 1,340.00

210-04050

0145 *SEEDING (NATIVE) 8.000 0.000

ACRE 8.000 3,680.00

460.00000 8.000 3,680.00

212-00006

0150 *MULCHING (WEED FREE STRAW) 7.000 0.000

ACRE 7.000 2,821.00

403.00000 7.000 2,821.00

213-00004

0155 *MULCH TACKIFIER 1,050.000 0.000

LB 1,050.000 1,575.00

1.50000 1,050.000 1,575.00

213-00061

0160 *AGGREGATE BASE COURSE (CLASS 1) 15.110 15.110

CY 0.000 0.00

12.20000 15.110 184.34

304-01005

0165 *AGGREGATE BASE COURSE (CLASS 3) 1,292.830 1,292.830

TON 0.000 0.00

11.20000 1,292.830 14,479.70

304-03000
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

16.60000 0.000 0.00

304-06007

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 70.420

TON 9.270 927.00

100.00000 79.690 7,969.00

403-00720

0180 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 22,925.720 17,707.090

TON 5,218.630 126,812.71

24.30000 22,925.720 557,095.00

403-34801

0185 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 631.000 417.280

TON 180.940 47,044.40

260.00000 598.220 155,537.20

411-03342

0190 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 677.000 419.210

TON 139.160 37,573.20

270.00000 558.370 150,759.90

411-03345

0195 *CONCRETE PAVEMENT (6 INCH) 1,497.510 1,092.530

SY 404.980 14,538.78

35.90000 1,497.510 53,760.61

412-00600

0200 GEOTEXTILE (SEPARATOR) (CLASS A) 1,819.500 1,819.500

SY 0.000 0.00

4.00000 1,819.500 7,278.00

420-00130

0205 *CONCRETE SLOPE AND DITCH PAVING 12.500 0.500

CY 12.000 6,252.00

521.00000 12.500 6,512.50

507-00000

0210 *15 INCH REINFORCED CONCRETE PIPE 386.670 386.670

LF 0.000 0.00

55.00000 386.670 21,266.85

603-01150

0215 *18 INCH REINFORCED CONCRETE PIPE 858.000 586.180

LF 0.000 0.00

57.00000 586.180 33,412.26

603-01180

0220 *24 INCH REINFORCED CONCRETE PIPE 2,486.000 2,248.850

LF 0.000 0.00

90.00000 2,248.850 202,396.50

603-01240
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 12.000 8.000

LF 0.000 0.00

100.00000 8.000 800.00

603-02240

0230 *24 INCH REINFORCED CONCRETE END SECTION 40.000 34.000

EACH 0.000 0.00

420.00000 34.000 14,280.00

603-05024

0235 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-05124

0240 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,960.00000 0.000 0.00

604-00305

0245 *INLET TYPE R  L 5 (5 FOOT) 11.000 0.000

EACH 0.000 0.00

3,460.00000 0.000 0.00

604-19105

0250 *INLET TYPE R  L 5 (10 FOOT) 24.000 9.000

EACH 0.000 0.00

4,560.00000 9.000 41,040.00

604-19110

0255 *INLET TYPE R SPECIAL (5 FOOT) 8.000 0.000

EACH 0.000 0.00

3,930.00000 0.000 0.00

604-19405

0260 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,670.00000 0.000 0.00

604-19410

0265 *MANHOLE SLAB BASE (10 FOOT) 19.000 8.000

EACH 0.000 0.00

2,850.00000 8.000 22,800.00

604-30010

0270 *MANHOLE SPECIAL (5 FOOT) 3.000 2.000

EACH 0.000 0.00

1,920.00000 2.000 3,840.00

604-39005

0275 *MANHOLE SPECIAL (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,830.00000 0.000 0.00

604-39010
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MANHOLE SPECIAL (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

604-39015

0285 *MANHOLE SPECIAL (20 FOOT) 1.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-39020

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 862.500 0.000

LF 862.500 22,425.00

26.00000 862.500 22,425.00

606-00301

0295 *GUARDRAIL TYPE 7 (STYLE CA) 220.000 0.000

LF 149.000 8,046.00

54.00000 149.000 8,046.00

606-00710

0300 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,560.00

1,140.00000 4.000 4,560.00

606-01370

0305 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 2.000 3,600.00

1,800.00000 2.000 3,600.00

606-02003

0310 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 6.000 8,400.00

1,400.00000 6.000 8,400.00

606-02005

0315 *CONCRETE SIDEWALK (SPECIAL) 477.000 438.870

SY 0.000 0.00

32.00000 438.870 14,043.84

608-00005

0320 *CONCRETE CURB RAMP 256.000 0.000

SY 256.000 19,302.40

75.40000 256.000 19,302.40

608-00010

0325 *CURB AND GUTTER TYPE 2 (SECTION I-B) 480.000 452.000

LF 28.000 411.60

14.70000 480.000 7,056.00

609-21010

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 11,387.900 11,387.900

LF 0.000 0.00

12.50000 11,387.900 142,348.75

609-21020
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 4,264.000 2,680.100

LF 403.800 12,679.32

31.40000 3,083.900 96,834.46

609-22022

0340 *DELINEATOR (TYPE I) 53.000 0.000

EACH 53.000 1,060.00

20.00000 53.000 1,060.00

612-00001

0345 *DELINEATOR (TYPE II) 50.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002

0350 *DELINEATOR (TYPE III) 12.000 0.000

EACH 3.000 78.00

26.00000 3.000 78.00

612-00003

0355 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,642.000 1,582.000

LF 60.000 744.00

12.40000 1,642.000 20,360.80

613-01200

0360 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000

LF 0.000 0.00

13.60000 142.000 1,931.20

613-01400

0365 *SIGN PANEL (CLASS I) 455.000 0.000

SF 319.800 2,974.14

9.30000 319.800 2,974.14

614-00011

0370 *SIGN PANEL (CLASS II) 27.000 0.000

SF 0.000 0.00

14.00000 0.000 0.00

614-00012

0375 *SIGN PANEL (CLASS III) 32.000 0.000

SF 0.000 0.00

19.00000 0.000 0.00

614-00013

0380 *STEEL SIGN POST (2 INCH ROUND) 584.000 0.000

LF 357.000 3,927.00

11.00000 357.000 3,927.00

614-01502

0385 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 247.000 0.000

LF 184.000 4,600.00

25.00000 184.000 4,600.00

614-01552
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *BARRICADE (TYPE 3 F-C) 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-80313

0395 *CONSTRUCTION SURVEYING 1.000 0.820

L S 0.000 0.00

99,000.00000 0.820 81,180.00

625-00000

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

108,000.00000 1.000 108,000.00

626-00000

0405 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,325.00

5,300.00000 0.750 3,975.00

626-01000

0410 *EPOXY PAVEMENT MARKING 267.000 0.000

GAL 0.000 0.00

44.00000 0.000 0.00

627-00005

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

978.000 0.000

SF 0.000 0.00

16.45000 0.000 0.00

627-30325

0420 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,452.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30330

0425 *SURVEY MONUMENT (TYPE 2) 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01002

0430 *FLAGGING 7,150.250 6,952.750

HOUR 197.500 3,890.75

19.70000 7,150.250 140,859.92

630-00000

0435 *PILOT CAR OPERATION 1,000.000 0.000

HOUR 23.000 736.00

32.00000 23.000 736.00

630-00001

0440 *TRAFFIC CONTROL INSPECTION 48.000 37.000

DAY 8.000 304.00

38.00000 45.000 1,710.00

630-00007
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *TRAFFIC CONTROL MANAGEMENT 128.000 108.000

DAY 20.000 6,600.00

330.00000 128.000 42,240.00

630-00012

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500

EACH 2.800 560.00

200.00000 6.300 1,260.00

630-80336

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500

EACH 10.800 475.20

44.00000 24.300 1,069.20

630-80341

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 42.000

EACH 33.600 1,478.40

44.00000 75.600 3,326.40

630-80342

0465 *VERTICAL PANEL 75.000 6.000

EACH 4.800 38.40

8.00000 10.800 86.40

630-80350

0470 *PORTABLE MESSAGE SIGN PANEL 180.000 50.000

DAY 0.000 0.00

82.00000 50.000 4,100.00

630-80359

0475 *DRUM CHANNELIZING DEVICE 150.000 75.000

EACH 60.000 2,640.00

44.00000 135.000 5,940.00

630-80360

0480 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500

EACH 5.200 228.80

44.00000 11.700 514.80

630-80363

0485 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 1.500

EACH 1.200 52.80

44.00000 2.700 118.80

630-80364

0490 *TRAFFIC CONE 300.000 150.000

EACH 120.000 1,320.00

11.00000 270.000 2,970.00

630-80380

0495 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

630-85006



CONTID: C13594R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0505 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0510 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0515 F/A QUALITY INCENTIVE PAYMENT 65,093.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0520 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0525 F/A PROOF ROLLING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0530 *F/A IRRIGATION SYSTEM AND DRAINAGE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0535 *F/A WATER LINES RELOCATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70270

0560 ADDED ITEM (LUMP SUM)/ GROUTING OF PIPE CONNECTION 1.000 1.000

L S 0.000 0.00

55.00000 1.000 55.00

900-00014

0565 ABC (CL 1) 29,684.000 28,425.660

TON 0.000 0.00

6.65000 28,425.660 189,030.64

304-01000

0570 ABC (CL 6) 13,262.270 13,262.270

TON 0.000 0.00

9.05000 13,262.270 120,023.54

304-06000
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 ADDED ITEM (LUMP SUM)/ PIPE WORK ON MAPLE, STATION 
1+10

0.000 0.000

L S 0.000 0.00

1,225.00000 0.000 0.00

900-00014

0580 HBP (SPEC) STA 561+00 TO 564+50 LEFT, ASPHALT PG 64-22
INCLUDED

40.030 0.000

TON 40.030 1,481.11

37.00000 40.030 1,481.11

403-02000

0585 GDRAIL TY 7 (TEMP) 0.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

630-80376

0590 ADDED ITEM (LUMP SUM)/ IRRIGATION VALVES AND LINES ON 
ELM STREET

0.000 0.000

L S 0.000 0.00

650.00000 0.000 0.00

900-00014

0595 STR BKFL (FLOW-FILL) ADDED BY CO #10, MCR LINE #7 7.000 0.000

CY 7.000 385.00

55.00000 7.000 385.00

206-00065

0610 STR BKFL (FLOW-FILL) ADDED BY MCR LINE #10, CO #13 0.000 0.000

CY 0.000 0.00

55.00000 0.000 0.00

206-00065

0625 6 IN PLASTIC PIPE ADDED BY MCR #12, CO #15 0.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

603-50006

0630 SLOT VANE DRAIN ADDED BY MCR #12, CO #15 0.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

604-56000

CAT 0200 $378,739.51 2,776,861.85CURRENT AMT 3,551,043.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

620-00002

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004

PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020

CAT 0400 $0.00 25,100.00CURRENT AMT 25,100.00 $$

PROJECT TOTAL 378,739.51 $ 2,801,961.85CURRENT AMT 3,576,143.88 $$


